
Southern Nevada Public Land Management Act
Funding Status of Land Acquisitions, Projects and Multi-Species Habitat Conservation Plan (MSHCP) as of June 30, 2004
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$216,000Virgin River 11 BL01 $288,000 06/21/02TA1-1 $216,000 $216,000$288,000$0 $216,000
$1,382,138Moapa Valley NWR2 FW03 $1,300,000 11/01/02TA1-2 $1,334,000 $1,166,138$1,300,000$0 $1,166,138
$1,878,925Ash Meadows ALC3 FW01 $495,000 02/06/01TA1-3 $514,000 $496,787$495,000$0 $496,787
$3,078,925Mummy Mountain4 FS02 $1,200,000 10/17/03TO1-4 $1,200,000$1,200,000$0
$9,078,925Tres Piedras5 FS03 $6,000,000 10/17/03TO1-5 $6,000,000$6,000,000$0
$9,078,925Lockes Ranch6 BL03 $1,400,000 07/29/02TR1-6 Terminated$0
$9,078,925Lady of the Snows7 FS01 $2,028,525 04/30/03TR1-7 Terminated$0

$13,078,925Casey Ranch8 BL02 $4,000,000 12/23/02CL1-8 $4,000,000$4,000,000$0 $4,000,000
$13,078,925Casey Ranch (SAR)SAR BL02 $2,650,000 12/23/02CL1-8 $2,650,000$2,650,000$0 $2,650,000
$13,078,925Casey Ranch (SAR)SAR BL02 $3,500 12/23/02CL1-8 $3,500$3,500$0 $2,085
$20,078,925Rolling a Ranch9 BL04 $7,000,000 07/03/03TO1-9 $7,000,000$7,000,000$0
$20,239,859Ash Meadows Garner10 FW02 $160,000 02/06/01TA1-10 $163,000 $160,934$160,000$0 $160,934
$20,239,859Idaho Canyon Estill11 FW04 $210,000 05/24/02TR1-11 Terminated$0

$24,081,525Totals for Round 1 Land $23,080,500$0 $2,039,859 $8,691,943$20,239,859
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$30,689,859Torino Ranch12 FS04 $9,500,000 04/25/02TO2-1 $10,450,000$10,450,000$950,000
$32,009,859102 Ranch13 BL05 $1,200,000 07/23/02TO2-2 $1,320,000$1,320,000$120,000 $9,500
$33,770,829Perkins Ranch14 BL06 $2,000,000 09/18/03TA2-3 $1,760,970$2,000,000$0 $1,760,970
$35,420,829Casey Property15 FS05 $1,500,000 10/30/03CL2-4 $1,650,000$1,650,000$150,000
$35,420,829Casey Property (SAR)SAR FS05 $532,000 10/30/03CL2-4 $532,000$532,000$0
$35,596,979Virgin River 216 BL07 $2,000,000 09/30/02TA2-5 $176,150 $176,150$2,200,000$200,000 $176,150
$35,596,979Schneider Property17 FS06 $5,200,000 12/05/02TR2-6 Terminated$0
$35,596,979Church & Associates18 NP01 $153,000 04/14/04TR2-7 Terminated$15,300
$38,621,979Sunrise Mountain UNLV19 BL08 $2,750,000 02/13/03TO2-8 $3,025,000$3,025,000$275,000
$38,995,093Carson River Properties20 BL09 $1,300,000 04/26/04TA2-9 $373,114 $373,114$1,430,000$130,000 $373,114
$38,997,593Tran Property21 BL10 $160,000 06/14/04TR2-10 $2,500Terminated$16,000
$38,997,593Tran Property (SAR)SAR BL10 $160,000 06/14/04TR2-10 Terminated$0
$39,437,593Hughes Property22 BL11 $400,000 02/13/03TO2-11 $440,000$440,000$40,000
$39,437,593Hughes Property (SAR)SAR BL11 $55,200 04/09/04TO2-11 $55,200$55,200$0
$39,487,093Bunker Property23 BL12 $45,000 02/13/03TO2-12 $49,500$49,500$4,500
$39,487,093Bunker Property (SAR)SAR BL12 $57,500 04/09/04TO2-12 $57,500$57,500$0
$39,487,093Kusler Property24 BL13 $120,000 06/26/02TR2-13 Terminated$0
$39,636,693Eagle Mining Claims25 NP02 $136,000 03/27/03TO2-14 $149,600$149,600$13,600
$39,800,593Rockefeller Mining Claims26 NP03 $149,000 03/27/03TO2-15 $163,900$163,900$14,900
$39,800,593Horseshutem Springs27 FS07 $800,000 06/30/03HO2-16 On Hold$80,000
$40,020,593Pinchot Springs28 FS08 $200,000 05/27/03TA2-17 $220,000 $220,000$220,000$20,000 $220,000
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$40,020,593Pinchot SpringsSAR FS08 $48,500 05/27/03TA2-17 $48,500 $44,249$48,500$0 $44,249
$40,020,593Jarbidge Campgrounds-RuggeriSAR FS10 $50,000 04/30/03TR2-17A Terminated$0
$40,034,243White Beauty Mine29 BL14 $9,000,000 03/13/04TR2-18 $13,650Terminated$900,000
$53,894,243Knott Creek Resrvr30 BL15 $12,600,000 11/05/03TO2-19 $13,860,000$13,860,000$1,260,000
$54,845,743Delavan Properties31 BL16 $865,000 08/04/03TO2-20 $951,500$951,500$86,500
$55,010,743Idelwild Creek/Boy Scout Parcel32 FS09 $150,000 09/10/03TO2-21 $165,000$165,000$15,000

$50,228,000Totals for Round 2 Land $35,464,084$4,290,800 $813,513 $2,583,983$55,010,743
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$57,210,743Casey Ranch Surface Water33 BL19 $2,000,000 05/30/03CL3-1 $2,200,000$2,200,000$200,000
$57,760,743Perkins Property34 BL17 $500,000 02/09/04TO3-2 $550,000$550,000$50,000
$57,843,243Ravers Fishing Club Village35 NP04 $75,000 03/15/04TO3-3 $82,500$82,500$7,500
$58,393,243McCarran Ranch36 BL18 $500,000 10/03/03TO3-4 $550,000$550,000$50,000
$58,805,743Capital Camp Mining Claims37 NP05 $375,000 03/15/04TO3-5 $412,500$412,500$37,500
$59,042,243Moffitt38 NP06 $215,000 03/15/04TO3-6 $236,500$236,500$21,500
$81,042,243Nel Property39 FS10 $20,000,000 02/26/04CL3-7 $22,000,000$22,000,000$2,000,000
$82,142,243Walking Box40 BL20 $1,000,000 03/02/04TO3-8 $1,100,000$1,100,000$100,000
$82,142,243Cabin Springs41 FS11 $200,000 12/15/03TR3-9 Terminated$20,000
$82,709,843Harris Springs42 FS12 $516,000 04/28/04TO3-10 $567,600$567,600$51,600
$82,709,843Ballardini Ranch - Withdrawn43 FS13 $15,000,000 08/20/03TR3-11 Terminated$1,500,000
$83,589,843Mule Springs44 FS14 $800,000 04/29/04TO3-12 $880,000$880,000$80,000
$86,889,843Milon Inc/Tiberti45 BL21 $3,000,000 12/09/03TO3-13 $3,300,000$3,300,000$300,000
$86,889,843Milon Inc/TibertiSAR BL21 $220,000 12/09/03TO3-13 $220,000$220,000$0
$86,889,843Study & FMV Appraisal for HaciendaSAR NP07 $645,000 08/18/03TO3-46 $645,000$645,000$0

$44,181,000Totals for Round 3 Land $32,744,100$4,418,100 $86,889,843
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$87,626,843Alamo Property47 BL22 $670,000 02/09/04TOSup3-1 $737,000$737,000$67,000
$94,358,843Warm Springs Ranch48 BL23 $6,120,000 04/26/04TOSup3-2 $6,732,000$6,732,000$612,000
$94,619,543Schkade Property49 FS15 $237,000 11/17/03FASup3-3 $260,700$23,700
$96,682,043Coal Spring Property50 FS16 $1,875,000 11/17/03FASup3-4 $2,062,500$187,500

$8,902,000Totals for Round 3 Supplemental $7,469,000$890,200 $96,682,043
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$96,760,943Ash Meadows TNC 3851 FW05 $85,000 02/02/04TO4-1 $78,900$93,500$8,500
$97,079,943Bunker Deer Creek52 FS17 $290,000 11/05/03FA4-2 $319,000$29,000
$97,293,343Deer Creek 153 FS18 $194,000 11/05/03FA4-3 $213,400$19,400
$97,506,743Deer Creek 254 FS19 $194,000 11/05/03FA4-4 $213,400$19,400
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$97,742,143Deer Creek 355 FS20 $214,000 11/05/03FA4-5 $235,400$21,400
$97,988,543Deer Creek 456 FS21 $224,000 11/05/03FA4-6 $246,400$22,400
$98,306,443Deer Creek 557 FS22 $289,000 11/05/03FA4-7 $317,900$28,900
$98,519,843Deer Creek 658 FS23 $194,000 11/05/03FA4-8 $213,400$19,400
$98,733,243Deer Creek 759 FS24 $194,000 11/05/03FA4-9 $213,400$19,400
$98,924,643Deer Creek 860 FS25 $174,000 11/05/03FA4-10 $191,400$17,400
$99,185,343Deer Creek 961 FS26 $237,000 11/05/03FA4-11 $260,700$23,700

$100,681,643Casey E62 FS27 $1,500,000 01/28/04CL4-12 $1,496,300$1,650,000$150,000
$101,231,643Tillman Deer Creek63 FS28 $500,000 11/05/03FA4-13 $550,000$50,000
$101,671,643Winnemucca Ranch Road64 BL24 $400,000 05/04/04TO4-14 $440,000$440,000$40,000
$106,428,703Nevada First65 FS29 $4,324,600 11/05/03FA4-15 $4,757,060$432,460
$106,468,903Ash Meadows TNC 2766 FW06 $45,000 02/02/04TO4-16 $40,200$49,500$4,500
$130,943,903Falcon Capital Casey67 BL25 $22,250,000 02/18/04TO4-17 $24,475,000$24,475,000$2,225,000
$132,379,425West Truckee68 FS30 $1,305,020 11/05/03FA4-18 $1,435,522$130,502
$132,623,625Steidley69 FS31 $222,000 11/05/03FA4-19 $244,200$22,200
$134,053,625Carson River Bernhard Property70 BL26 $1,300,000 06/10/04TO4-20 $1,430,000$1,430,000$130,000
$136,458,981Canepa Ranch71 FS32 $2,186,688 11/17/03FA4-21 $2,405,357$218,669
$140,308,981Home Camp72 BL27 $3,500,000 11/17/03FA4-22 $3,850,000$350,000
$140,440,981Arcularius73 FS33 $120,000 11/17/03FA4-23 $132,000$12,000
$141,837,981Jacks Creek74 FS34 $1,270,000 11/17/03FA4-24 $1,397,000$127,000
$142,991,881Lockes Ranch75 BL28 $1,049,000 11/17/03FA4-25 $1,153,900$104,900
$143,187,681Greys Lake76 FS35 $178,000 11/17/03FA4-26 $195,800$17,800
$143,358,093Carson River Howard Property77 BL29 $154,920 11/17/03FA4-27 $170,412$15,492
$143,579,193Carson River Dombrowski Property78 BL30 $201,000 11/17/03FA4-28 $221,100$20,100
$145,779,193Weiner79 FS36 $2,000,000 11/17/03FA4-29 $2,200,000$200,000
$148,056,193Peavine West (Canepa)80 FS37 $2,070,000 11/17/03FA4-30 $2,277,000$207,000
$149,156,193Gilbert81 FS38 $1,000,000 11/17/03FA4-31 $1,100,000$100,000
$152,587,016Rock Creek82 BL31 $3,118,930 01/20/04FA4-32 $3,430,823$311,893
$153,016,016Lahrens83 FS39 $390,000 01/20/04FA4-33 $429,000$39,000
$153,918,016Bowers Mansion Property84 FS40 $820,000 01/20/04FA4-34 $902,000$82,000
$156,340,216Clover Valley Two85 FS41 $2,202,000 01/20/04FA4-35 $2,422,200$220,200
$156,972,716Hussman86 FS42 $575,000 01/20/04FA4-36 $632,500$57,500
$157,247,716H Bar C87 BL32 $250,000 01/20/04FA4-37 $275,000$25,000
$163,132,716Carson Valley Conservation Easement Grp A88 BL33 $5,350,000 01/20/04FA4-38 $5,885,000$535,000
$167,261,566Chiatovich Creek89 BL34 $3,753,500 04/12/04FA4-39 $4,128,850$375,350
$170,341,566Carson Valley Conservation Easement Grp B90 BL35 $2,800,000 04/12/04FA4-40 $3,080,000$280,000
$171,013,666Urrutia-Poeville91 FS43 $611,000 04/12/04FA4-41 $672,100$61,100
$172,223,666Clover Valley One92 BL36 $1,100,000 04/12/04FA4-42 $1,210,000$110,000
$176,843,666Carson Valley Conservation Easement Grp C93 BL37 $4,200,000 06/04/04FA4-43 $4,620,000$420,000
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$177,448,666Water Canyon One94 FS44 $550,000 06/04/04FA4-44 $605,000$55,000
$177,767,666Water Canyon Two95 FS45 $290,000 06/04/04FA4-45 $319,000$29,000
$177,912,041Heinz Ranch96 BL38 $131,250 06/04/04FA4-46 $144,375$13,125
$179,144,041OCallaghan Rvr Ranch Conservation Easemen97 BL39 $1,120,000 06/04/04FA4-47 $1,232,000$112,000
$180,634,541Swafford98 FS46 $1,355,000 06/04/04FA4-48 $1,490,500$135,500
$186,354,541Carson Valley Conservation Easement Grp D99 BL40 $5,200,000 06/04/04FA4-49 $5,720,000$520,000
$186,354,541IL Ranch100 BL41 $20,000,0004-50 $0

$101,681,908Totals for Round 4 Land $27,960,400$10,168,191 $186,354,541
$229,074,433Sum of All Land $126,718,084$19,767,291 $2,853,372 $11,275,926$186,354,541
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$159,000Kyle Canyon Visitor Center1 FS02 $159,000 12/03/03CL1-1 $159,000 $159,000$159,000$0 $159,000
$159,000Kyle Canyon Visitor Center (SAR)SAR FS02 $34,000 12/16/03CL1-1 $34,000 $33,496$34,000$0 $33,496
$652,815Boulder Beach Sanitation2 NP02 $495,000 09/12/03CL1-2 $495,000 $493,815$495,000$0 $493,815
$722,815Red Rock Visitor Center Exhibit3 BL02 $70,000 09/06/03CL1-3 $70,000 $30,310$70,000$0 $30,310

$1,207,249Habitat Restoration4 FW01 $500,000 12/16/03CL1-4 $500,000 $484,434$500,000$0 $484,434
$1,307,249Oliver Ranch Feasibility Study5 BL01 $100,000 04/25/03CL1-5 $100,000 $100,000$100,000$0 $100,000
$1,834,249Lee Canyon Water System6 FS03 $527,000 04/10/01TO1-6 $527,000$527,000$0
$2,223,978Lakeshore pull-out improvements7 NP01 $390,000 09/06/03CL1-7 $390,000 $389,729$390,000$0 $389,729
$2,838,978Macks Canyon Trail-head8 FS04 $615,000 04/10/01TO1-8 $615,000$615,000$0
$3,288,978River Mountain Loop Trail9 NP03 $450,000 02/06/01TO1-9 $450,000$450,000$0
$3,725,326Fletcher View Campground10 FS01 $508,000 07/03/03CL1-10 $508,000 $436,348$508,000$0 $436,348
$4,010,326Boulder Shoreline Fishing11 NP05 $285,000 02/06/01TO1-11 $285,000$285,000$0
$4,010,326Mary Jane Falls and Trail Canyon12 FS06 $262,000 04/03/03TR1-12 Terminated$0
$4,409,326Boulder Beach Picnic13 NP04 $399,000 03/25/03CL1-13 $399,000 $399,000$399,000$0 $399,000
$4,541,689Dolomite Campground Toilets14 FS05 $280,000 11/27/02CL1-14 $280,000 $132,363$280,000$0 $132,363

$5,040,000Totals for Round 1 Capital Improvements $4,812,000$0 $2,658,494 $2,658,494$4,541,689
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$4,941,689Water Safety Center15 NP06 $400,000 11/20/01TO1-15 $400,000$440,000$40,000
$5,065,569Kyle Canyon Visitor Center Lead16 FS07 $350,000 03/16/04CL2-1 $380,000 $123,880$385,000$35,000 $123,880
$5,615,569Red Rock Visitor Center Exhibit - Phase 217 BL03 $500,000 06/27/02TO2-2 $550,000$550,000$50,000 $113,064
$5,873,098Universal Accessibility18 NP07 $240,000 05/06/04CL2-3 $264,000 $257,529$264,000$24,000 $257,529
$5,972,098Restore Longstreet Cabin19 FW02 $90,000 04/25/03TO2-4 $99,000$99,000$9,000
$6,137,098Red Spring Restoration20 BL04 $150,000 02/18/03TO2-5 $165,000$165,000$15,000
$6,182,748Replace obsolete phone line21 FW03 $100,000 07/17/03TO2-6 $45,650$110,000$10,000
$6,246,539Rehabilitate public restrooms22 NP08 $58,000 05/14/04CL2-7 $63,800 $63,791$63,800$5,800 $63,791
$6,791,039Extension of the Historical23 NP09 $495,000 03/14/02TO2-8 $544,500$544,500$49,500
$6,956,039Red Rock Wild Horse and Burro24 BL05 $150,000 02/18/03TO2-9 $165,000$165,000$15,000
$7,000,039Red Rock Wild Horse & Burro - Wells24 BL05 $40,000 04/21/03TO2-9 $44,000$44,000$4,000
$7,336,639Volunteer Housing25 FW04 $306,000 04/25/03TO2-10 $336,600$336,600$30,600
$7,336,639Construct Hemenway Group26 NP10 $365,000 04/08/04HO2-11 On Hold$36,500
$7,611,639Enhance Shoreline Access/Protect27 NP11 $250,000 03/14/02TO2-12 $275,000$275,000$25,000
$8,051,639Equipment shelters28 FW05 $400,000 04/25/03TO2-13 $440,000$440,000$40,000
$8,051,639Construct Gold Butte Field Station29 BL06 $300,000 11/27/02TR2-14 Terminated$0
$8,269,439Prepare sites for installation of Exhibits30 NP12 $198,000 03/14/02TO2-15 $217,800$217,800$19,800
$8,518,039Replace boundary and interpretive31 FW06 $226,000 07/17/03TO2-16 $248,600$248,600$22,600
$8,525,739Cactus Springs Restoration32 BL07 $7,000 09/06/03CL2-17 $7,700 $7,700$7,700$700 $7,700
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$8,874,418Replace boat ramp at Echo Bay33 NP13 $317,000 09/30/02CL2-18 $348,700 $348,679$348,700$31,700 $348,679
$9,192,318Improve trail head to Wetlands34 NP14 $289,000 01/06/04TO2-19 $317,900$317,900$28,900
$9,302,318Fence bear poppy restoration areas35 BL08 $100,000 12/12/03TO2-20 $110,000$110,000$10,000
$9,654,318Rehabilitate Mormon Wells Picnic36 FW07 $320,000 09/12/03TO2-21 $352,000$352,000$32,000
$9,654,318Protection of Museum55 NP33 $336,950 05/20/02TR2-40 Terminated$0
$9,654,318Red Rock Fire Station (SAR)SAR BL09 $804,000 11/20/02CL2-41 $804,000 $804,000$804,000$0

$5,987,950Totals for Round 2 Capital Improvements $6,179,250$535,100 $1,605,580 $914,643$9,654,318
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$9,764,318Oliver Ranch Feasibility Study - Phase 257 BL18 $100,000 12/12/03TO3-1 $110,000$110,000$10,000
$13,049,138Replace Boat Ramps - Phase 358 NP35 $2,986,200 02/06/03TO3-2 $3,284,820$3,284,820$298,620
$13,335,138Sunrise Management Area Trail System59 BL10 $260,000 12/09/03TO3-3 $286,000$286,000$26,000
$14,386,738Mitigate Emergency Water Levels60 NP36 $956,000 02/07/03TO3-4 $1,051,600$1,051,600$95,600
$15,876,138Campground/Fire Stn Development-Red Rock61 BL11 $1,354,000 08/01/03TO3-5 $187,000$1,489,400$135,400
$15,972,938Logandale Trail System62 BL12 $88,000 07/01/03TO3-6 $96,800$96,800$8,800
$15,972,938Logandale Trail System (SAR)SAR BL12 $89,980 11/28/03TO3-6 $89,980$89,980$0
$16,418,438Boulder Beach Wtr Safety Ctr - Phase 263 NP37 $405,000 05/15/03TO3-7 $445,500$445,500$40,500
$16,418,438Boulder Beach Wtr Safety (SAR)SAR NP37 $185,500 03/25/04TO3-7 $185,500$185,500$0
$16,528,438Kyle Interim Visitor Ctr Interpretive Displays64 FS08 $100,000 12/17/03TO3-8 $110,000$110,000$10,000
$17,066,998Replace Floating Restrooms65 NP38 $489,600 04/27/04TO3-9 $538,560$538,560$48,960
$17,671,998Lake Mead Hatchery Vstr Ctr Renovation66 NP39 $550,000 02/03/04TO3-10 $605,000$605,000$55,000
$17,891,998Protection of Natural and Cultural Res*67 NP17 $200,000 02/03/04TO3-11 $220,000$220,000$20,000
$18,431,548Segment 22 - River Mtns Loop Trail68 NP40 $490,500 05/15/03TO3-12 $539,550$539,550$49,050
$19,146,548Rec Improvements at Nellis Dunes69 BL13 $650,000 04/01/04TO3-13 $715,000$715,000$65,000
$19,562,348Kyle Canyon Admin/Visitor Complex - I70 FS09 $378,000 06/03/03TO3-14 $415,800$415,800$37,800
$19,727,348Tecopa Charcoal Kiln Restoration71 FS10 $150,000 06/03/03TO3-15 $165,000$165,000$15,000
$19,727,348Devils Throat Viewing Platform72 BL14 $100,000 04/08/03TR3-16 Terminated$10,000
$20,384,048Fletcher View & Kyle RV Camp-Phase II73 FS11 $597,000 06/03/03TO3-17 $656,700$656,700$59,700
$20,868,048Spring Mtn NR Area Sign/Low Pwr Radio74 FS12 $440,000 12/17/03TO3-18 $484,000$484,000$44,000
$21,693,048Cottonwood Valley Trails Network Mod75 BL15 $750,000 06/02/03TO3-19 $825,000$825,000$75,000
$22,215,548Desert View/Cold War Memorial76 FS13 $475,000 06/03/03TO3-20 $522,500$522,500$47,500
$22,380,548Ntl Scenic Byways Kiosk/Interpretive Panels77 BL16 $150,000 04/01/04TO3-21 $165,000$165,000$15,000
$22,672,048Historic Railroad Trail78 NP41 $265,000 01/21/03FA3-22 $291,500$291,500$26,500
$23,441,828Red Rock Horse/Burro Fencing Phase 279 BL17 $699,800 02/03/04TO3-23 $769,780$769,780$69,980
$23,953,328Upper Kyle Canyon Day Use Complex80 FS14 $465,000 06/03/03TO3-24 $511,500$511,500$46,500
$24,271,228Kyle Guard Station Barracks81 FS15 $289,000 01/12/04TO3-25 $317,900$317,900$28,900
$27,175,243Renovate Pyramid Island Causeway82 NP42 $2,640,014 04/27/04TO3-26 $2,904,015$2,904,015$264,001
$27,598,743Replace deteriorated floating restrooms*83 NP15 $385,000 04/30/03FA3-27 $423,500$423,500$38,500
$28,014,543Rehabilitate picnic shelters*84 NP16 $378,000 06/25/03TO3-28 $415,800$415,800$37,800
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Southern Nevada Public Land Management Act
Funding Status of Land Acquisitions, Projects and Multi-Species Habitat Conservation Plan (MSHCP) as of June 30, 2004
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$28,014,543Hemenway Group Campground-Phase 2*85 NP18 $485,000 04/08/04HO3-29 On Hold$48,500
$28,223,543Plan, design and produce kiosks*86 NP19 $190,000 04/27/04TO3-30 $209,000$209,000$19,000
$28,669,043Replace back-country vault toilets*87 NP20 $405,000 02/03/04TO3-31 $445,500$445,500$40,500
$29,204,743Pave Boulder Beach shoreline-Phase 1*88 NP21 $487,000 04/27/04TO3-32 $535,700$535,700$48,700
$29,740,443Parking lot for echo bay-Phase 1*89 NP22 $487,000 04/27/04TO3-33 $535,700$535,700$48,700
$30,433,443Replace asphalt roads and campsite pads.*90 NP23 $630,000 04/27/04TO3-34 $693,000$693,000$63,000
$30,871,243Rehabilitate picnic facilities*91 NP24 $398,000 04/27/04TO3-35 $437,800$437,800$39,800
$31,401,443Replace tables and grills in picnic area*92 NP25 $482,000 09/19/03TO3-36 $530,200$530,200$48,200
$31,908,543Pave Boulder Beach Shoreline-Phase 293 NP26 $461,000 04/27/04TO3-37 $507,100$507,100$46,100
$31,908,543Hemenway Group Campground - Phase 3*94 NP27 $455,000 04/08/04HO3-38 On Hold$45,500
$32,376,043Parking lot for echo bay-Phase 2*95 NP28 $425,000 04/27/04TO3-39 $467,500$467,500$42,500
$32,883,143Replace inner section of Gov't Dock*96 NP29 $461,000 02/04/04TO3-40 $507,100$507,100$46,100
$32,949,143Provide solar lighting at launch*97 NP30 $60,000 02/04/04TO3-41 $66,000$66,000$6,000
$33,856,643Gvt Boating Repair/Aids to Nav Complex98 NP31 $825,000 02/03/04TO3-42 $907,500$907,500$82,500
$34,384,643Parking lot for Echo Bay-Phase 3*99 NP32 $480,000 11/05/03FA3-43 $528,000$48,000
$34,915,943Parking lot for Echo Bay-Phase4*100 NP34 $483,000 11/05/03FA3-44 $531,300$48,300

$24,005,114Totals for Round 3 Capital Improvements $23,175,405$2,400,511 $34,915,943
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$59,562,541Oliver Ranch Science School Complex and W101 BL19 $22,405,998 02/03/04TO4-1 $2,487,500$24,646,598$2,240,600
$67,291,141Kyle Canyon Admin & Visitor Ctr Complex - 102 FS16 $7,026,000 06/28/04TO4-2 $3,321,000$7,728,600$702,600
$67,676,141Moapa Dace Viewing Chamber103 FW08 $350,000 04/27/04TO4-3 $385,000$385,000$35,000
$69,326,141Red Springs Restoration & Interpretation - Ph104 BL20 $1,500,000 11/05/03FA4-4 $1,650,000$150,000
$71,570,141Reconstruct Failing Launch Ramps - Phase 2105 NP43 $2,040,000 03/15/04TO4-5 $2,244,000$2,244,000$204,000
$74,144,141Reconstruct Failing Launch Ramps - Phase 3106 NP44 $2,340,000 11/05/03FA4-6 $2,574,000$234,000
$76,784,141Planning, Architecture & Eng Design for Red 107 BL21 $2,400,000 11/05/03FA4-7 $2,640,000$240,000
$89,984,141Construction of RRCNCA Admin & Visitor C108 BL22 $12,000,000 11/17/03FA4-8 $13,200,000$1,200,000
$95,484,141Infrastructure & Upgrades for RRCNCA109 BL23 $5,000,000 11/17/03FA4-9 $5,500,000$500,000
$96,089,141Lake Mead Fish Hatchery Visitor Ctr - Phase 110 NP45 $550,000 11/17/03FA4-10 $605,000$55,000

$106,634,841Redevelop Visitor Facilities & Flash Flood Ha111 NP46 $9,587,000 03/25/04TO4-11 $10,545,700$10,545,700$958,700
$106,964,841Habitat Restoration at Moapa112 FW09 $300,000 04/27/04TO4-12 $330,000$330,000$30,000
$110,264,841Analysis, Planning & Design for Admin & Vis113 FW10 $3,000,000 01/20/04FA4-13 $3,300,000$300,000
$123,464,841Construction & Impl of the Admin & Visitor 114 FW11 $12,000,000 04/12/04FA4-14 $13,200,000$1,200,000
$123,596,841Archeological Excavation near Corn Creek Fie115 FW12 $120,000 04/12/04FA4-15 $132,000$12,000
$123,847,641Old Spanish Tr/Mormon Road Interpretive Ki116 BL24 $228,000 07/12/04TO4-16 $250,800$250,800$22,800
$123,968,641Public Use Facilities and Habitat Enhancemen117 FW13 $110,000 04/12/04FA4-17 $121,000$11,000
$125,170,391Logandale Fire Station - Completion of Fire St118 BL25 $1,092,500 04/12/04FA4-18 $1,201,750$109,250
$125,236,941Bat Gates for Hazardous Mine Sites119 BL26 $60,500 04/12/04FA4-19 $66,550$6,050
$125,456,941Replace School Springs Refugium120 FW14 $200,000 04/12/04FA4-20 $220,000$20,000
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$134,314,966RRC Campground Expansion121 BL27 $8,052,7504-21 $8,858,025$805,275
$134,974,966Boundary Fencing122 FW15 $600,0004-22 $660,000$60,000
$135,277,466Upgrade Canoe/Raft Launch Area Below Hoo123 NP47 $275,0004-23 $302,500$27,500
$135,474,036Blue Tree/Sawmill Trail System Development124 FS17 $178,7004-24 $196,570$17,870
$135,727,476Interpretive Signs & Displays125 FS18 $230,4004-25 $253,440$23,040
$136,347,876ORV Bariers and Habitat Restoration126 NP48 $564,0004-26 $620,400$56,400
$136,600,876Black Canyon Interpretation & Water Del Sys 127 FW16 $230,0004-27 $253,000$23,000
$137,975,876Lee Canyon Meadow Rehabilitation128 FS19 $1,250,0004-28 $1,375,000$125,000
$138,767,876Emergency Improvements for Low Water Ope129 NP49 $720,0004-29 $792,000$72,000
$138,877,876Campground Rehabilitation & Improv at Pahr130 FW17 $100,0004-30 $110,000$10,000
$141,436,036Rehabilitate & Upgrade Campground LV Bay 131 NP50 $2,325,6004-31 $2,558,160$232,560
$141,508,636Trail Enhancement - Animal Proof Trash Rece132 FS20 $66,0004-32 $72,600$6,600
$142,333,636Upgrade Primary Power Supply, Echo Bay & 133 NP51 $750,0004-33 $825,000$75,000
$146,161,636Rehabilitate and Upgrade Picnic Facilities134 NP52 $3,480,0004-34 $3,828,000$348,000
$148,141,636Improve Safety of Facilities135 NP53 $1,800,0004-35 $1,980,000$180,000
$148,352,836Waysides, Kiosks and Interpretive Panels136 NP54 $192,0004-36 $211,200$19,200
$148,944,856Refurbish Original Hover Dam Exhibit Center137 NP55 $538,2004-37 $592,020$53,820
$148,984,456West Side Resource Enhancement Barriers138 FS21 $36,0004-38 $39,600$3,600
$151,360,456Upgrade Park Infrastructure139 NP56 $2,160,0004-39 $2,376,000$216,000
$152,483,556Deer Creek Water System Construction140 FS22 $1,021,0004-40 $1,123,100$102,100

$106,879,648Totals for Round 4 Capital Improvements $19,564,000$10,687,965 $152,483,556
$141,912,712Sum of All Capital Improvements $53,730,655$13,623,576 $4,264,074 $3,573,137$152,483,556

Thursday, July 22, 2004 Page 8 of 15



Southern Nevada Public Land Management Act
Funding Status of Land Acquisitions, Projects and Multi-Species Habitat Conservation Plan (MSHCP) as of June 30, 2004
Parks, Trails and Natural Areas

Overall 
Priority Name Project # Approved Amt

Important 
Dates

Priority by 
Round

Task Orders 
Issued

Actual $ 
Reimbursement 

Approved

Amt Available 
Each Project

10% 
Contingency

Actual Amt 
Disbursed

Total Budget 
Allocated

$4,200,000Wetlands Park1 CC01 $4,200,000 10/04/00TO1-1 $4,200,000 $3,700,000$4,200,000$0 $3,700,000

$4,200,000Totals for Round 1 Parks, Trails and Natural Areas $4,200,000$0 $3,700,000 $3,700,000$4,200,000

Overall 
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$4,218,119Bootleg Canyon Loop Trail2 BC01 $48,000 01/27/04CL2-1 $25,365 $18,119$52,800$4,800 $18,119
$6,418,119Las Vegas Springs Preserve3 LV01 $2,000,000 07/01/04CL2-2 $2,200,000 $2,200,000$2,200,000$200,000
$7,918,105River Mountain Loop Trail4 HN01 $1,500,000 03/20/02TO2-3 $1,499,986$1,650,000$150,000
$9,788,105Pathway Vegas Wash5 NL01 $1,700,000 07/16/02TO2-4 $1,870,000$1,870,000$170,000

$11,963,905Wetlands Park Phase 26 CC02 $2,700,000 06/21/02TO2-5 $2,175,800 $1,959,988$2,970,000$270,000 $1,959,988
$11,963,905Wetlands Park Phase 2SAR CC02 $794,800 06/21/02TO2-5 $794,200$794,800$0
$11,963,905Trailhead Vegas Valley & Hollywood7 CC03 $500,000 05/20/02TR2-10 Terminated$0

$8,448,000Totals for Round 2 Parks, Trails and Natural Areas $8,565,351$794,800 $4,178,107 $1,978,107$11,963,905
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$12,293,905Wetlands Trail Connection*12 HN02 $300,000 04/23/04TO3-1 $330,000$330,000$30,000
$13,778,905Union Pacific RR Trail - Phase 1*13 HN03 $1,350,000 05/20/04TO3-2 $1,485,000$1,485,000$135,000
$14,649,572St Rose Parkway Trail & Landscaping-Phase 114 HN05 $791,515 05/20/04TO3-3 $870,667$870,667$79,152
$15,199,572Boulder Highway Trail15 HN06 $500,000 05/20/04TO3-4 $550,000$550,000$50,000
$18,719,572Lone Mountain Trail16 LV04 $3,200,000 01/15/04TO3-5 $3,520,000$3,520,000$320,000
$18,719,572McCullough Trail Connect*17 HN04 $2,100,000 06/10/03HO3-6 On Hold$210,000
$32,029,572Bonanza/US 95 Trail*18 LV03 $12,100,000 03/22/04TO3-7 $13,310,000$13,310,000$1,210,000
$34,724,572Multi-use Western Tributary of the LV Wash 19 NL02 $2,450,000 04/30/03FA3-8 $2,695,000$2,695,000$245,000
$34,724,572James Hardie Gypsum StudySAR CC07 $250,000 05/19/04TO3-19 $250,000$250,000$0
$37,859,572Flamingo Wash Trail - Phase 120 CC04 $2,850,000 10/29/03TO3-9 $3,135,000$3,135,000$285,000
$41,049,572Wetlands Prk Nat Preserve - Phase 221 CC05 $2,900,000 11/21/03TO3-10 $3,190,000$3,190,000$290,000
$45,779,57290 Miles Trail and Trail Heads*22 LV02 $4,300,000 05/30/03FA3-11 $4,730,000$430,000
$47,891,572Las Vegas Wash Trail23 LV05 $1,920,000 05/17/04TO3-12 $2,112,000$2,112,000$192,000
$50,091,572Bootleg Canyon Park24 BC02 $2,000,000 08/18/03FA3-13 $2,200,000$200,000
$51,521,572Union Pacific RR Trail - Phase 2*25 HN07 $1,300,000 09/30/03FA3-14 $1,430,000$130,000
$52,071,572Equestrian Park26 LV06 $500,000 11/05/03FA3-15 $550,000$50,000
$52,236,572Open Space Plan27 HN08 $150,000 05/20/04TO3-16 $165,000$165,000$15,000
$52,632,847Pioneer's Trail (RTC)28 CC06 $360,250 11/05/03FA3-17 $396,275$36,025
$53,446,847Centennial Hills Multi-use Trail Segments29 LV07 $740,000 11/05/03FA3-18 $814,000$74,000
$53,446,847Clark County Shooting Range PlanningSAR CC08 $500,000 11/13/03TO3-20 $500,000$500,000$0

$39,811,765Totals for Round 3 Parks, Trails and Natural Areas $32,112,667$3,981,177 $53,446,847
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$58,341,847Tropicana and Flamingo Wash Recreation Pro30 CC09 $4,450,000 11/05/03FA4-1 $4,895,000$445,000
$61,421,847Wetlands Park Perimeter Trails31 CC10 $2,800,000 11/05/03FA4-2 $3,080,000$280,000
$66,921,847Las Vegas Springs Preserve Trails32 LV08 $5,000,000 11/05/03FA4-3 $5,500,000$500,000
$66,921,847Logandale Trails - Phase 433 CC11 $60,000 05/12/04TR4-4 Terminated$6,000
$69,561,847Kiel Ranch Historic Site and Trailhead34 NL06 $2,400,000 11/05/03FA4-5 $2,640,000$240,000
$70,111,847Wetlands Park Interpretive Plan Implementati35 CC13 $500,000 11/05/03FA4-6 $550,000$50,000
$71,761,847Wetlands Park Land Acquisition36 CC14 $1,500,000 11/05/03FA4-7 $1,650,000$150,000
$73,602,422Whitney Mesa Nature Preserve37 HN09 $1,673,250 11/05/03FA4-8 $1,840,575$167,325
$76,352,422Flamingo Arroya Trail - Phase 238 CC15 $2,500,000 11/05/03FA4-9 $2,750,000$250,000
$80,972,422Wetlands Park Primary Trail Corridor39 CC16 $4,200,000 11/05/03FA4-10 $4,620,000$420,000
$83,172,422Las Vegas Wash Environmental Restoration P40 CC17 $2,000,000 11/05/03FA4-11 $2,200,000$200,000
$86,032,422Duck Creek Habitat Restoration/Enhancement41 CC18 $2,600,000 11/05/03FA4-12 $2,860,000$260,000
$90,322,422Multi-Use Western Tributary of the LV Wash 42 NL03 $3,900,000 04/22/04TO4-13 $4,290,000$4,290,000$390,000
$90,487,422Lone Mountain Trail Development43 CC19 $150,000 11/05/03FA4-14 $165,000$15,000
$94,667,422Prehistoric Riverbed Preservation44 LV09 $3,800,000 11/17/03FA4-15 $4,180,000$380,000
$97,259,275Amargosa Trail45 HN10 $2,356,230 11/17/03FA4-16 $2,591,853$235,623
$98,210,775Bunkerville Bike Path46 CC20 $865,000 11/17/03FA4-17 $951,500$86,500
$98,760,775Right-of-Way acquisition for the Upper LV W47 NL04 $500,000 11/17/03FA4-18 $550,000$50,000

$100,410,775Lone Mountain Trail Trailhead48 LV10 $1,500,000 03/22/04TO4-19 $1,650,000$1,650,000$150,000
$101,871,850Anthem East Trails49 HN11 $1,328,250 11/17/03FA4-20 $1,461,075$132,825
$103,639,231Burkholder Trail50 HN12 $1,606,710 11/17/03FA4-21 $1,767,381$160,671
$107,929,231La Madre Mountain Trailhead51 LV11 $3,900,000 03/22/04TO4-22 $4,290,000$4,290,000$390,000
$109,146,601Pittman Wash Trail52 HN13 $1,106,700 01/20/04FA4-23 $1,217,370$110,670
$109,781,851Cactus Wren Trail53 HN14 $577,500 01/20/04FA4-24 $635,250$57,750
$151,581,851Regional Park (Craig Ranch Golf Course)54 NL05 $38,000,0004-25 $41,800,000$3,800,000
$152,461,851Wetlands Park Equestrian and Emergency Acc55 CC21 $800,0004-26 $880,000$80,000
$152,791,851Sunrise Trailhead - Phase 256 CC22 $300,0004-27 $330,000$30,000
$153,275,851Centennial Hills Park Trail57 LV12 $440,0004-28 $484,000$44,000

$90,813,640Totals for Round 4 Parks, Trails and Natural Areas $10,230,000$9,081,364 $153,275,851
$143,273,405Sum of All Parks, Trails and Natural Areas $55,108,018$13,857,341 $7,878,107 $5,678,107$153,275,851
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$3,628,900"Take Pride in America" in S NV1 $3,299,000 11/05/03FA4-1 $3,628,900$329,900
$3,628,900"Take Pride in America" in S NV1 BL02 $0 04/30/04TO4-1 $500,000$0$0
$3,628,900"Take Pride in America" in S NV1 FS02 $0 04/29/04TO4-1 $698,775$0$0
$3,628,900"Take Pride in America" in S NV1 FW02 $0 11/05/03FA4-1 $0$0
$3,628,900"Take Pride in America" in S NV1 NP02 $0 03/25/04TO4-1 $500,775$0$0
$6,028,572Cooperative Conservation: Increasing Capacit2 $2,181,520 11/05/03FA4-2 $2,399,672$218,152
$6,028,572Cooperative Conservation: Increasing Capacit2 BL03 $0 11/05/03FA4-2 $0$0
$6,028,572Cooperative Conservation: Increasing Capacit2 FS03 $0 11/05/03FA4-2 $0$0
$6,028,572Cooperative Conservation: Increasing Capacit2 FW03 $0 11/05/03FA4-2 $0$0
$6,028,572Cooperative Conservation: Increasing Capacit2 NP03 $0 11/05/03FA4-2 $0$0
$7,037,080Education in the Environment3 $916,825 11/05/03FA4-3 $1,008,508$91,683
$7,037,080Education in the Environment3 BL04 $0 11/05/03FA4-3 $0$0
$7,037,080Education in the Environment3 FS04 $0 11/05/03FA4-3 $0$0
$7,037,080Education in the Environment3 FW04 $0 11/05/03FA4-3 $0$0
$7,037,080Education in the Environment3 NP04 $0 05/03/04TO4-3 $1,008,508$0$0

$14,398,170Backcountry Access: A Rec, Ed and Conserva4 $6,691,900 11/05/03FA4-4 $7,361,090$669,190
$14,398,170Backcountry Access: A Rec, Ed and Conserva4 BL05 $0 04/30/04TO4-4 $500,775$0$0
$14,398,170Backcountry Access: A Rec, Ed and Conserva4 FS05 $0 05/20/04TO4-4 $2,837,065$0$0
$14,398,170Backcountry Access: A Rec, Ed and Conserva4 FW05 $0 11/05/03FA4-4 $0$0
$14,398,170Backcountry Access: A Rec, Ed and Conserva4 NP05 $0 03/25/04TO4-4 $500,775$0$0
$21,497,570Resource Protection5 $6,454,000 11/05/03FA4-5 $7,099,400$645,400
$21,497,570Resource Protection5 BL06 $0 04/30/04TO4-5 $1,726,175$0$0
$21,497,570Resource Protection5 FS06 $0 03/29/04TO4-5 $1,726,175$0$0
$21,497,570Resource Protection5 FW06 $0 03/25/04TO4-5 $0$0
$21,497,570Resource Protection5 NP06 $0 03/25/04TO4-5 $1,920,875$0$0
$23,772,370Intra/Inter Agency Recreation Strategy6 $2,068,000 11/05/03FA4-6 $2,274,800$206,800
$23,772,370Intra/Inter Agency Recreation Strategy6 BL07 $0 11/05/03FA4-6 $0$0
$23,772,370Intra/Inter Agency Recreation Strategy6 FS07 $0 11/05/03FA4-6 $0$0
$23,772,370Intra/Inter Agency Recreation Strategy6 FW07 $0 11/05/03FA4-6 $0$0
$23,772,370Intra/Inter Agency Recreation Strategy6 NP07 $0 11/05/03FA4-6 $0$0
$24,280,570Intra-/Inter Agency Science and Research Stra7 $462,000 11/05/03FA4-7 $508,200$46,200
$24,280,570Intra-/Inter Agency Science and Research Stra7 BL08 $0 11/05/03FA4-7 $0$0
$24,280,570Intra-/Inter Agency Science and Research Stra7 FS08 $0 11/05/03FA4-7 $0$0
$24,280,570Intra-/Inter Agency Science and Research Stra7 FW08 $0 11/05/03FA4-7 $0$0
$24,280,570Intra-/Inter Agency Science and Research Stra7 NP08 $0 11/05/03FA4-7 $0$0
$24,841,570Wild Horse & Burro Management8 $510,000 11/05/03FA4-8 $561,000$51,000
$24,841,570Wild Horse & Burro Management8 BL09 $0 02/25/04TO4-8 $110,469$0$0
$24,841,570Wild Horse & Burro Management8 FS09 $0 11/05/03FA4-8 $0$0
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Southern Nevada Public Land Management Act
Funding Status of Land Acquisitions, Projects and Multi-Species Habitat Conservation Plan (MSHCP) as of June 30, 2004

Overall 
Priority Name Project # Approved Amt

Important 
Dates

Priority by 
Round

Task Orders 
Issued

Actual $ 
Reimbursement 

Approved

Amt Available 
Each Project

10% 
Contingency

Actual Amt 
Disbursed

Total Budget 
Allocated

$24,841,570Wild Horse & Burro Management8 FW09 $0 11/05/03FA4-8 $0$0
$24,841,570Wild Horse & Burro Management8 NP09 $0 11/05/03FA4-8 $0$0
$25,661,070Logandale Trail Gateway9 BL01 $745,000 02/23/04TO4-9 $819,500$819,500$74,500
$28,197,670Meeting the Challenge of Water 2025 Initiativ10 NP01 $2,306,000 05/03/04TO4-10 $2,536,600$2,536,600$230,600
$34,022,170Invasive Weed Removal and Habitat Restorati11 $5,295,000 11/05/03FA4-11 $5,824,500$529,500
$34,022,170Invasive Weed Removal and Habitat Restorati11 BL10 $0 11/05/03FA4-11 $0$0
$34,022,170Invasive Weed Removal and Habitat Restorati11 FS10 $0 11/05/03FA4-11 $0$0
$34,022,170Invasive Weed Removal and Habitat Restorati11 FW10 $0 11/05/03FA4-11 $0$0
$34,022,170Invasive Weed Removal and Habitat Restorati11 NP10 $0 11/05/03FA4-11 $0$0
$36,222,170Off-Highway Vehicle Strategy12 $2,000,000 11/05/03FA4-12 $2,200,000$200,000
$36,222,170Off-Highway Vehicle Strategy12 BL11 $0 11/05/03FA4-12 $0$0
$36,222,170Off-Highway Vehicle Strategy12 FS11 $0 11/05/03FA4-12 $0$0
$36,222,170Off-Highway Vehicle Strategy12 FW11 $0 11/05/03FA4-12 $0$0
$36,222,170Off-Highway Vehicle Strategy12 NP11 $0 11/05/03FA4-12 $0$0

$32,929,245Totals for Round 4 Conservation Initiatives $15,386,467$3,292,925 $36,222,170
$32,929,245Sum of All Conservation Initiatives $15,386,467$3,292,925 $0
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Southern Nevada Public Land Management Act
Funding Status of Land Acquisitions, Projects and Multi-Species Habitat Conservation Plan (MSHCP) as of June 30, 2004
MSHCP

Overall 
Priority Name Project # Approved Amt

Important 
Dates

Priority by 
Round

Task Orders 
Issued

Actual $ 
Reimbursement 

Approved

Amt Available 
Each Project

10% 
Contingency

Actual Amt 
Disbursed

Total Budget 
Allocated

$4,648,334MSHCP FY2001 & FY20021 CC01 $4,648,334 11/15/01TO2-1 $4,648,334 $4,148,106$4,648,334$0 $4,120,571

$4,648,334Totals for Round 2 MSHCP $4,648,334$0 $4,148,106 $4,120,571$4,648,334

Overall 
Priority Name Project # Approved Amt

Important 
Dates

Priority by 
Round

Task Orders 
Issued

Actual $ 
Reimbursement 

Approved

Amt Available 
Each Project

10% 
Contingency

Actual Amt 
Disbursed

Total Budget 
Allocated

$20,499,571MSHCP FY2003 & FY20042 CC02 $14,410,215 02/03/04TO4-1 $15,851,237 $927,295$15,851,237$1,441,022 $927,295

$14,410,215Totals for Round 4 MSHCP $15,851,237$1,441,022 $927,295 $927,295$20,499,571
$19,058,549Sum of All MSHCP $20,499,571$1,441,022 $5,075,401 $5,047,867$20,499,571
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Southern Nevada Public Land Management Act
Funding Status of Land Acquisitions, Projects and Multi-Species Habitat Conservation Plan (MSHCP) as of June 30, 2004
SAR:Land and Projects

Overall 
Priority Name Project # Approved Amt

Important 
Dates

Priority by 
Round

Task Orders 
Issued

Actual $ 
Reimbursement 

Approved

Amt Available 
Each Project

10% 
Contingency

Actual Amt 
Disbursed

Total Budget 
Allocated

$33,496Kyle Canyon Visitor Center (SAR) FS02 $34,000 12/16/03CL1-1 $34,000 $33,496$34,000$0 $33,496
$2,683,496Casey Ranch (SAR) BL02 $2,650,000 12/23/02CL1-8 $2,650,000$2,650,000$0
$2,686,996Casey Ranch (SAR) BL02 $3,500 12/23/02CL1-8 $3,500$3,500$0 $2,085
$3,481,196Wetlands Parks Ph 2 (SAR) CC02 $794,800 06/21/02TO2-5 $794,200$794,800$0
$3,525,445Pinchot Springs (SAR) FS08 $48,500 05/27/03TA2-17 $48,500 $44,249$48,500$0 $44,249
$3,525,445Jarbidge Campgrounds-Ruggeri (SAR) FS10 $50,000 04/30/03TR2-17A Terminated$0
$4,329,445Red Rock Fire Station (SAR) BL09 $804,000 11/20/02CL2-41 $804,000 $804,000$804,000$0

$4,384,800Totals for Round 2 SAR:Land and Projects $4,334,200$0 $881,745 $79,829$4,329,445

Overall 
Priority Name Project # Approved Amt

Important 
Dates

Priority by 
Round

Task Orders 
Issued

Actual $ 
Reimbursement 

Approved

Amt Available 
Each Project

10% 
Contingency

Actual Amt 
Disbursed

Total Budget 
Allocated

$4,861,445Casey Property FS05 $532,000 10/30/03CL2-4 $532,000$532,000$0
$5,111,445James Hardie Gypsum Study CC07 $250,000 05/19/04TONA $250,000$250,000$0
$5,611,445Clark County Shooting Range Planning CC08 $500,000 11/13/03TONA $500,000$500,000$0
$6,256,445Study & FMV Appraisal for Hacienda NP07 $645,000 08/18/03TONA $645,000$645,000$0

$1,927,000Totals for Round 3 SAR:Land and Projects $1,927,000$0 $6,256,445

Overall 
Priority Name Project # Approved Amt

Important 
Dates

Priority by 
Round

Task Orders 
Issued

Actual $ 
Reimbursement 

Approved

Amt Available 
Each Project

10% 
Contingency

Actual Amt 
Disbursed

Total Budget 
Allocated

$6,256,445Tran Property (SAR) BL10 $160,000 06/14/04TR4-10 Terminated$0
$6,311,645Hughes Property (SAR) BL11 $55,200 04/09/04TO4-11 $55,200$55,200$0
$6,369,145Bunker Property (SAR) BL12 $57,500 04/09/04TO4-12 $57,500$57,500$0
$6,589,145Milon Inc/Tiberti BL21 $220,000 12/09/03TO4-13 $220,000$220,000$0
$6,679,125Logandale Trail System (SAR) BL12 $89,980 11/28/03TO4-6 $89,980$89,980$0
$6,864,625Boulder Beach Wtr Safety (SAR) NP37 $185,500 03/25/04TO4-7 $185,500$185,500$0

$768,180Totals for Round 4 SAR:Land and Projects $608,180$0 $6,864,625
$7,079,980Sum of All SAR:Land and Projects $6,869,380$0 $881,745 $79,829$6,864,625

$573,328,324Grand Total $278,312,175$51,982,154 $20,952,698 $25,654,866
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Southern Nevada Public Land Management Act
Funding Status of Land Acquisitions, Projects and Multi-Species Habitat Conservation Plan (MSHCP) as of June 30, 2004

Budget and Fund Allocation Analysis - From Inception to Date
Financial Update 06/30/04

Obligation, Expenditures & Committments to Date

Special Account Reserve (SAR)

Cumulative Total of Funds Available  for Obligation & Expenditure

Budget Round 1 - Approved 6/27/00
Budget Round 2 - Approved 6/26/01

Total Approved Budget (Non-SAR Funds)

Budget Allocation Percentages Rounds 1 & 2 (%)

Special Account Reserve (SAR) -  Approved Allocations (Rd 2)

Total Approved Budget & SAR

Distribution of Cumulative Total Funds Available
Cumulative Total Allocated  (Non-SAR)
Total Special Account Reserve Funds Allocated
Difference (Unallocated Cumulative Total Funds Available)

Total  Budget Not Yet Allocated

Approved Land and Projects Not Yet Funded or Budgeted 
(includes 10% contingency)

Notes:
1. Important Dates column used to track compliance with SNPLMA Business Rules. FA = Funds Available for Task Order, TO = Task Order Issued, HO = Placed on Hold, TR = Terminated, 
CL = Closed, TA = Title Accepted by Solicitor..
2. Business Rules (Dates) - Rounds 1&2 - Once funds are avilable, a Task Order must be issued within 1 Year for Land Acquisitions or Projects. Once the Task Order has been issued, the 
acquisition must go to contract within one year and the project completed within the timeframe specified in the Task Order
3. A Funded Reserve of 10% is available for Round 2 and Round 3 Land Acquisitions and Projects.
4. The MSHCP is on a 2 year budget cycle and is funded at 100% due to the payroll intensive nature of the work.
5. Special Account Reserve (SAR) allocations and financial activity are reflected in the Project Detail by Round, but are not included in the By Round Totals.
6. * = These projects were approved but not funded in Round 2.  They were subsequently blended into Round 3 by the Working Group.

Land Cap Imp Parks &Trails Sub Total MSHCP

$207,234,908.00 $152,813,765.00 $155,658,497.00

$33,293,000.00
$40,804,000.00

$515,707,170.00

Total

$33,293,000.00
$45,452,334.00

$572,428,910.50

70.00% 14.00% 16.00%

$1,177,000.00 $750,000.00 $1,927,000.00

$211,442,357.00 $153,926,740.50 $157,202,697.00 $522,571,794.50 $20,499,571.00 $579,293,535.00

($4,207,449.00) ($1,112,975.50) ($1,544,200.00) ($6,864,624.50)
$55,953,063.84 $41,226,637.20 $38,183,196.82 $135,362,897.86

($186,354,541.30) ($152,483,556.19) ($153,275,850.01) ($492,113,947.50)

$691,063,210.36

$555,700,312.50

($2,192,620.00)

$144,754,717.86

$634,341,469.86$246,515,054.14

$20,880,366.70 $330,208.81 $2,382,646.99 $23,593,222.50

$20,499,571.00

$24,053,000.00
$27,600,000.00

$5,040,000.00
$5,256,000.00

$4,200,000.00
$7,948,000.00

$0.00
$4,648,334.00

Budget Round 3 & 3 Supplemental - Approved $117,716,879.00$53,900,000.00 $24,005,114.00 $39,811,765.00 $0.00

Budget Allocation Percentages Round 3 (%) 41.00% 22.00% 37.00%

$117,716,879.00

$194,823,168.89 $193,003,246.83

Special Account Reserve (SAR) -  Approved Allocations (Rd 3)
$2,697,749.00 $837,495.50 $794,200.00 $4,329,444.50

$0.00$22,000,000.00 $0.00 $22,000,000.00

Approved Land and Projects Not Budgeted 
(includes 10% contingency)

$0.00$1,119,633.30 $0.00 $1,119,633.30

Budget Round 4 - Approved 10/28/03 $323,893,291.00$101,681,908.00 $118,512,651.00 $103,698,732.00 $15,851,237.00 $375,966,697.50

$332,700.00 $275,480.00 $608,180.00Special Account Reserve (SAR) -  Approved Allocations (Rd 4)

Budget Allocation Percentages Round 4 (%) 31.39% 36.59% 32.02%

Con Init

$36,222,169.50

$36,222,169.50

$36,222,169.50

$20,499,571.00$36,222,169.50 $691,063,210.36

SAR Allocation for Additional Allowed Costs - All Categories ($7,199,200.00)
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